ILLINOIS COMMERCE COMMISSION
TRANSPORTATION DIVISION / RAIL SAFETY SECTION

PROJECT STATUS REPORT: T06-0081

TYPE: (CHECK ONE)

PROGRESS

COMPLETION | X

PROJECT INFORMATION:

| DATE | September 4, 2009

Reporting Party:

Petitioner — Prairie State Generating Company, LLC (PSGC)

Docket/Order #; Date:

T06-0081, January 24, 2007
Supplemental, June 27, 2007

Status Reports Due:

July 24, 2007, January 24, 2008, July 24, 2008, January 24, 2009

Ordered Completion Date:

April 12009 August 30, 2009

Completion Report Due®

Aprik6:2009 September 4, 2009

AAR/DOT#, Street, City,

County:

929283V, IL RTE 4/13, Marissa, St. Clair

929285, Eiff Road, Marissa, St. Clair

929289L, New Marigold Rd., Marissa, St. Clair

929290F, Washington Co. Line Rd., Marissa, Washington

Railroad Company:

Respondent — lllinois Central Railroad Company

lCompletion reports involving changes to the railroad crossing must include an updated USDOT Inventory Form.

PROJECT MANAGER INFORMATION?

Name: Mark Perou

Title: Project Manager

Representing: Prairie State Generating Company, LLC (PSGC)
Street Address: 1739 New Marigold Road

City, State, Zip: Marissa, IL 62257

Office Phone: (618) 824-7664

Office Fax: (618) 295-3514

Cellular Phone: (618) 975-0251

E-Mail Address: mperou@psgc-llc.com

“Project Manager Information to be submitted by Petitioner

DESCRIPTION OF IMPROVEMENT(S) ORDERED:
o Install 4 new crossings including surfaces and automatic warning devices.

STATUS OF WORK:

Crossing panels, track and pavement at the four grade crossings were completed in 2008. Signal circuits,
controllers, bungalows, and crossing gate masts were installed at all four crossings in 2009. At this time,
the crossing circuits are not active and the crossing gate arms are not installed. Prairie State Generating
Company plans to activate and test the crossing signals in early 2011 shortly before commencement of
regular railroad operations. PSGC will contact ICC in advance of the testing of the crossing signals.

Construction of the 6-mile railroad from the CN mainline to Prairie State Energy Campus is complete; a
joint field inspection with CN is planned for September 2009. CN forces completed signal construction at
the mainline interlocking in August 2009 and are now testing the signal system prior to cut-over. The loop
tracks within the power plant are partially complete.
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ILLINOIS COMMERCE COMMISSION
TRANSPORTATION DIVISION / RAIL SAFETY SECTION

Mail directed to the Rail Safety Section or the Director of Processing and
Information, Transportation Bureau of the Commission should be addressed to:

The Illinois Commerce Commission
527 East Capitol Avenue
Springfield, IL 62701-1827

If you have questions contact:
Joe VonDeBur, Rail Safety Specialist
Phone: (217) 557-1286
Email: jvondebu@icc.illinois.gov

A Form 3 can be obtained from the Illinois Commerce Commission by calling 217/782-
7660 or on the web at:

http://www.icc.illinois.gov/formswizard.aspx

United States Department of Transportation Inventory Form #6180.71 can be
obtained on the web at:

http://safetydata.fra.dot.qgov/OfficeofSafety/Forms/Default.asp

Submit Inventory forms to:

Federal Railroad Administration Chief of Data Services

Office of Safety And | lllinois Department of Transportation
1120 Vermont Avenue, NW 2300 S. Dirksen Parkway
Washington, DC 20590 Springfield, IL 62764
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